Post-Jerreh Camp Activities Schedule: RISE FLP Term 2 & 3 Planning
May - July 2026
RISE FLP / Learning Matters | April 2026

Schedule: Term 3 Material Development
Activity: Term 3 Material Development Workshop
Timeline: June 7 - July 5, 2026 (4 weeks)
Lead/Focal Point: LM Team, CREDD, Language Groups
	Activity
	Timeline
	Lead/Focal Point

	Review and Finalize Term 2 Materials
	May 4 - 8, 2026
	Language Groups & LM Team

	Illustration of Term 2 Materials
	May 4 - 8, 2026 (plus potential extension)
	Illustration Team

	Codification Review (Term 1 Completion & Term 2)
	May 11 - 22, 2026
	Codification Team & Desk Officers

	Layout Design of Term 2 Materials
	May 18 - 29, 2026
	Layout & Design Team

	Compilation, Collation & Final Hand-off to MoBSE
	June 1 - 5, 2026
	LM Team & CREDD



Key Considerations for MoBSE Planning
To ensure the smooth execution of the upcoming activities, please consider the following points for planning purposes:
Codification Team Composition: To prevent the bottlenecks experienced previously, we recommend that each Desk Officer be supported by two members from their respective language teams (one representing Grade 1 and one representing ECD). This will distribute the workload and enhance the quality of the review.
English Language Material Review: A dedicated team should be composed to review the English Language materials. This team's mandate will be to ensure quality, consistency, and full compliance with the agreed-upon harmonization standards.




